

Hancock Drive Business District Lift Station, Sanitary Sewer, and Water Main Improvements 2 Week Look Ahead Schedule

			WEEK 1							WEEK 2						
	EST.		M	T	W	TH	F	Sat	Sun	M	T	W	TH	F	Sat	Sun
ACTIVITY DESCRIPTION	Duration	Contractor	8/11	8/12	8/13	8/14	8/15	8/16	8/17	8/18	8/19	8/20	8/21	8/22	8/23	8/24
Dewatering Pumping		JT Underground	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Pavement Milling & Sawcutting			X													
Sanitary Main																
Install 8" Mainline & Structures (E. Lake Shore Dr)		JT Underground			X	X	X									
Install 8" Mainline & Structures (South Dr)		JT Underground						X		X	X	X	X	X	X	
Water Main_																
Install 8" Mainline & Structures (Sunset)		JT Underground	X	X												
		JT Underground														